
 

June 20, 2014 

Hazelton Road Reconstruction Project 

Dear Stakeholder: 

Construction: Stage 2 
The contractor has placed a majority of the concrete curb and gutter for Stage 2. They plan to place 
bituminous pavement on Tuesday, weather permitting. It is anticipated the closure at France Avenue will re-
opened on June 30 at the latest.   
 
Construction: Stage 3 
Stage 3 will include construction of the southern half of the roundabout. Access to and from France Avenue 
will be restored; however eastbound traffic to York Avenue will still be limited.   
 
Detour 
Detour signage directing patrons to local businesses is in place. The detour route directs patrons to use 70th 
Street and York Avenue to access local businesses.   
 
The contractor has revised the signing and striping on 70th Street as it approaches York Avenue. Flags have 
been placed to emphasize the changes.   
 
Pedestrian Access 
We encourage pedestrians to use the promenade sidewalk and trail system and avoid the project area.   
 
Contact Information 
Should you have any questions or concerns during the project, please contact Andrew Plowman at 763-287-
7149 or email at aplowman@wsbeng.com 
 
Safety  
Safety is our No. 1 concern. Please use caution when traveling the area on foot or by car. Children are 
fascinated with construction operations, so please keep an eye on them. Expect delays and travel safely 
through the construction zone. 

Who to Contact in an Emergency  
9-1-1 for life or property-threatening emergencies.  

Sincerely,  

Andrew Plowman, PE  
Project Manager  
WSB & Associates, Inc.  

 


